COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2003

ESTI MATE SUMVARY 14: 33: 06
CONTI D: C13352 ESTI MATE NO. 0011 PROG SPEC YR 1999
PCN: 13352-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 166.0 DAYS TIME ALLOW 210 CALENDAR DAYS
US 85, FROM |-76 TO SH7 PERCENT TIME:  79.05 ORI G TI ME ALLOW 200 CALENDAR DAYS
PRQJECT NO STA 0853- 044
US 85, FROM |-76 TO HW 7
NAVE OF ROAD: 85
PRQJECT COUNTI ES: ADAMVB, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., | NC PAY PERI OD ENDI NG 07/ 30/ 2003 DATE TI ME STARTED 06/ 03/2002
10100 DALLAS STREET DATE LET 02/ 07/ 2002 DATE WORK BEGAN 06/ 03/ 2002
DATE AWARDED 03/ 05/ 2002 DATE TI ME STOPPED 09/12/2003
DATE CONTRACT EXECUTED  03/21/2002 DATE ACCEPTED 09/12/ 2003
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 06/ 03/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 5,946, 966. 76 PARTI Cl PATI NG $ 5,775, 889. 75 $ 344,645. 70
AWARD PROJECT AM: $ 5,555,555.55 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 97. 12% TOTAL EARNI NGS 5,775, 889. 75 344, 645.70
FUNDS AVAI LABLE: $ 171,077.01 STOCKPI LED MATERI ALS 31, 808. 60 -33,354.18
GROSS EARNI NGS 5, 807, 698. 35 311, 291. 52
TOTAL CLAI VB $ 0. 00 RETAI NAGE -63,642. 43 -3,303.41
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5, 744, 055. 92 307, 988. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 5, 744, 055. 92 307, 988. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 307, 988. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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STA 0853- 044

| TEM
DESCRI PTI ON

OF STRUCTURE

OF PI PE

OF END SECTI ON

OF ASPHALT MAT

OF ASPHALT MAT ( PLANI NG

OF PAVEMENT MARKI NG

OF GROUND SI GN

OF SI GN PANEL

OF TRAFFI C SI GNAL FACE

OF SPAN W RE CABLE

OF GUARDRAIL TYPE 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
6. 000 6. 000
EACH 0. 000
750. 00000 6. 000
190. 000 50. 000
LF 0. 000
18. 00000 50. 000
13. 000 13. 000
EACH 0. 000
60. 00000 13. 000
57,512. 000 57,512. 000
Sy 0. 000
2. 00000 57,512. 000
186, 174. 000 186, 174. 000
SY 0. 000
0. 90000 186, 174. 000
19, 815. 000 19, 627. 000
SF 0. 000
1. 55000 19, 627. 000
23.000 8. 000
EACH 0. 000
37. 00000 8. 000
72.000 45. 000
EACH 0. 000
24. 00000 45. 000
0. 000 0. 000
EACH 0. 000
51. 00000 0. 000
0. 000 0. 000
LF 0. 000
1. 00000 0. 000
4, 875. 000 2,900. 500
LF 1,974.000
3. 60000 4,874.500
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CONTI D: C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01140 REMOVAL OF GUARDRAI L TYPE 4 140. 000 140. 000
LF 0. 000 0.00
23.00000 140. 000 3, 220. 00
0065 202-04002  CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0.00
620. 00000 0. 000 0. 00
0070 202-04005 CLEAN VALVE BOX 4. 000 1. 000
EACH 0. 000 0.00
125. 00000 1. 000 125. 00
0075 203-00010  UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 13, 309. 000 12, 925. 000
cy 0. 000 0.00
18. 00000 12, 925. 000 232, 650. 00
0080 203-00100  MJCK EXCAVATI ON 27.000 27. 000
cY 0. 000 0.00
18. 00000 27.000 486. 00
0085 203-01100 PROOF ROLLING 10. 000 10. 000
HOUR 0. 000 0.00
130. 00000 10. 000 1, 300. 00
0090 203-01597  POTHOLI NG 52. 000 37. 000
HOUR 0. 000 0.00
200. 00000 37. 000 7, 400. 00
0095 207-00205 TOPSO L 3, 126. 000 3, 126. 000
cy 0. 000 0.00
20. 00000 3, 126. 000 62, 520. 00
0100 208-00011 EROCSI ON BALES (VEED FREE) 35. 000 35. 000
EACH 0. 000 0.00
20. 00000 35. 000 700. 00
0105 208-00020  SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0110 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0.500
LS 0. 000 0.00
3, 000. 00000 0.500 1, 500. 00



CONTI D: C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00300 TEMPORARY BERVS 1, 000. 000 1, 000. 000
LF 0. 000 0.00
2.00000 1, 000. 000 2, 000. 00
0120 210-00815 *RESET SI GN PANEL 2. 000 0. 000
EACH 0. 000 0.00
49. 00000 0. 000 0. 00
0125 210-04010  ADJUST MANHOLE 2.000 1. 000
EACH 0. 000 0.00
410. 00000 1. 000 410. 00
0130 210-04050 ADJUST VALVE BOX 4. 000 2.000
EACH 0. 000 0.00
210. 00000 2.000 420. 00
0135 212-00006  *SEEDI NG ( NATI VE) 6. 700 6. 700
ACRE 0. 000 0.00
800. 00000 6. 700 5, 360. 00
0140 213-00003 *MJLCH NG (WEED FREE) 6. 700 6. 700
ACRE 0. 000 0.00
370. 00000 6. 700 2, 479. 00
0145 213-00061  *MJLCH TACKI FI ER 1, 005. 000 1, 005. 000
LB 0. 000 0.00
2. 40000 1, 005. 000 2,412.00
0150 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGENMENT 0. 000 0. 000
LS 0. 000 0.00
1, 850. 00000 0. 000 0.00
0155 250-00110 *HEALTH AND SAFETY OFFI CER 15. 000 14. 500
HOUR 0. 000 0.00
66. 00000 14. 500 957. 00
0160 304- 06007 AGGREGATE BASE COURSE (CLASS 6) 2,925. 000 2, 925. 000
cY 0. 000 0.00
21. 00000 2,925. 000 61, 425. 00
0165 304- 09000 AGGREGATE BASE COURSE (SPECI AL) 1, 982. 000 0. 000
cY 1, 200. 000 25, 200. 00
21. 00000 1, 200. 000 25, 200. 00



CONTI D C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 1,175.720 1,175.720
TON 0. 000 0. 00
80. 00000 1,175.720 94, 057. 60
0175 403-09126 STONE MASTI C ASPHALT ( ASPHALT) (POLYMER MODI FI ED) 35, 168. 470 35, 168. 470
TON 0. 000 0.00
49. 00000 35,168. 470 1,723, 255. 03
0180 403-33971 HOT BI TUM NOUS PAVEMENT (GRADING S) (125) (PG 76-28) 25,444,160 25,444,160
TON 0. 000 0. 00
40. 00000 25, 444. 160 1,017, 766. 40
0185 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 9, 221. 000 9, 221. 000
GAL 0. 000 0.00
0. 20000 9, 221. 000 1,844. 20
0190 412-01300 * CONCRETE PAVEMENT (13 | NCH) 26, 337. 000 26, 337. 000
Sy 0. 000 0. 00
37. 00000 26, 337. 000 974, 469. 00
0195 412-01325 CONCRETE PAVEMENT (13 | NCH) ( FAST TRACK) 0. 000 0. 000
5% 0. 000 0.00
37.00000 0. 000 0.00
0200 420-00500 GEQTEXTI LE ( PAVI NG 0. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0.00
0205 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 33.480 33. 480
cY 0. 000 0.00
360. 00000 33. 480 12, 052. 80
0210 603-10240 24 | NCH CORRUGATED STEEL PI PE 81. 000 81. 000
LF 0. 000 0. 00
65. 00000 81. 000 5, 265. 00
0215 603-30024 24 I NCH STEEL END SECTI ON 11. 000 11. 000
EACH 0. 000 0.00
530. 00000 11. 000 5, 830. 00
0220 604-00305 INLET TYPE C (5 FQOT) 4.000 4.000
EACH 0. 000 0. 00

2, 380. 00000 4. 000 9, 520. 00



CONTI D C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 604-00310 INLET TYPE C (10 FOQT) 1.000 1. 000
EACH 0. 000 0. 00
2, 550. 00000 1.000 2, 550. 00
0230 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 5, 044. 000 3, 656. 250
LF 1, 388. 000 16, 656. 00
12. 00000 5, 044. 250 60, 531. 00
0230 MATERI AL ALLOWANCE GUARDRAIL TY 3(6-3) 650. 000
LF -650. 000 -3,282.50
5. 05000 0. 000 0.00
0235 606-01340 *END ANCHORAGE TYPE 3D 10. 000 6. 000
EACH 4.000 2,000. 00
500. 00000 10. 000 5, 000. 00
0235 MATERI AL ALLOWANCE END ANCHORAGE TY 3D 1. 000
EACH -1.000 -155. 00
155. 00000 0. 000 0.00
0240 606-01370 *TRANSI TI ON TYPE 3G 5. 000 1.000
EACH 4.000 4,240.00
1, 060. 00000 5. 000 5, 300. 00
0240 MATERI AL ALLOWANCE TRANSI TION TY 3G 1. 000
EACH -1.000 -240. 00
240. 00000 0. 000 0.00
0245 606-01380 *TRANSI TI ON TYPE 3H 5. 000 1.000
EACH 4.000 2,500. 00
625. 00000 5. 000 3, 125. 00
0245 MATERI AL ALLOWANCE TRANSI TION TY 3H 1. 000
EACH -1.000 -190. 00
190. 00000 0. 000 0.00
0250 606-01395 *TRANSI TI ON TYPE 3L 0. 000 0. 000
EACH 0. 000 0.00
425. 00000 0. 000 0.00
0255 606-01460 *MEDI AN TERM NAL 2.000 2.000
EACH 0. 000 0. 00

3, 000. 00000 2.000 6, 000. 00



CONTI D C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 606-02003 *END ANCHORAGE ( NONFLARED) 15. 000 7.000
EACH 4.000 6, 320. 00
1, 580. 00000 11. 000 17, 380. 00
0260 MATERI AL ALLOWANCE END ANCHORAGE( NONFLARED) 9. 000
EACH -4.000 -4, 600. 00
1, 150. 00000 5. 000 5, 750. 00
0265 612-00001 *DELI NEATOR (TYPE 1) 48. 000 5. 000
EACH 0. 000 0. 00
12. 00000 5. 000 60. 00
0270 612-00002 *DELI NEATOR (TYPE 1) 254.000 120. 000
EACH 0. 000 0.00
13. 00000 120. 000 1, 560. 00
0275 613-00200 *2 | NCH ELECTRI CAL CONDUI T 2,654. 000 2, 654. 000
LF 0. 000 0. 00
31. 00000 2, 654. 000 82,274.00
0280 613-07000 *PULL BOX (SPECI AL) 20. 000 20. 000
EACH 0. 000 0.00
210. 00000 20. 000 4, 200. 00
0285 614-00011 *SI GN PANEL (CLASS I) 757.000 304. 000
SF 0. 000 0. 00
16. 00000 304. 000 4, 864. 00
0290 614-00012 *SI GN PANEL (CLASS I1) 224.000 188. 000
SF 0. 000 0.00
17. 00000 188. 000 3, 196. 00
0295 614-00013 *SIGN PANEL (CLASS I11) 374.000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00
0300 614-01552 *STEEL SI GN POST (2.5 I NCH ROUND) (SLI PBASE) 36. 000 18. 000
LF 0. 000 0.00
27.00000 18. 000 486. 00
0305 614-01582 *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 212.000 124. 000
LF 0. 000 0. 00

31. 00000 124. 000 3, 844.00



CONTI D: C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13352-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0310 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 5. 000 5. 000
EACH 0. 000 0.00
930. 00000 5. 000 4, 650. 00
0315 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
1, 440. 00000 1. 000 1, 440. 00
0320 614-72875 *LOOP DETECTOR W RE 1, 248. 000 1, 248. 000
LF 0. 000 0.00
2.10000 1, 248. 000 2, 620. 80
0325 614-72878  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 0. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0330 614-72882  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 0. 000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0335 614-72890 *SPAN W RE CABLE 330. 000 330. 000
LF 0. 000 0. 00
2.10000 330. 000 693. 00
0340 614-80385 *RUMBLE STRI P 31, 298. 000 0. 000
LF 31, 298. 000 1, 564. 90
0. 05000 31, 298. 000 1, 564. 90
0345 621-00450 DETOUR PAVEMENT 335. 000 321. 000
sy 0. 000 0. 00
30. 00000 321. 000 9, 630. 00
0350 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 800
LS 0. 000 0.00
44, 000. 00000 0. 800 35, 200. 00
0355 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0360 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00



CONTI D: C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13352-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 47,721.000 0. 000
SF 47,721.000 73, 967. 55
1. 55000 47,721.000 73, 967. 55
0365 MATERI AL ALLOMNCE THERMOPLASTI C PVMTI MKG 50, 436. 000
SF -47,721.000 - 23, 860. 50
0. 50000 2, 715. 000 1, 357. 50
0370 627-00005  *EPOXY PAVEMENT MARKI NG 67. 000 0. 000
GAL 67. 000 4,824. 00
72. 00000 67. 000 4,824.00
0375 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 780. 000 775. 000
GAL 0. 000 0. 00
20. 00000 775. 000 15, 500. 00
0380 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 4,117.000 4, 050. 000
SF 67. 000 556. 10
8. 30000 4,117.000 34,171. 10
0380 MATERI AL ALLOMNCE PREFORVED PLASTI C PVMI MKG(TY A) 3, 716. 000
SF -67. 000 -277.38
4. 14000 3, 649. 000 15, 106. 86
0385 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 352. 000 0. 000
SF 192. 000 1, 593. 60
8. 30000 192. 000 1, 593. 60
0385 MATERI AL ALLOMNCE PREFORVED PLASTI C PVMI MKG( TY B) 1, 040. 000
SF -192. 000 -748. 80
3. 90000 848. 000 3, 307. 20
0390 630-00000 FLAGAE NG 1, 775. 000 1, 525. 750
HOUR 249. 000 7,221.00
29. 00000 1, 774. 750 51, 467. 75
0395 630-00003  UNI FORMED TRAFFI C CONTROL 353. 000 286. 500
HOUR 66. 500 3, 325. 00
50. 00000 353. 000 17, 650. 00
0400 630-00004 TRAFFI C CONTROL VEHI CLE 1. 000 0. 900
EACH 0. 000 0.00
8, 000. 00000 0. 900 7, 200. 00



CONTI D: C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 630-00012  TRAFFI C CONTROL MANAGEMENT 210. 000 192. 000
DAY 18. 000 8, 280. 00
460. 00000 210. 000 96, 600. 00
0410 630-80001  FLASH NG BEACON ( PORTABLE) 2. 000 1. 800
EACH 0. 000 0.00
1, 200. 00000 1. 800 2, 160. 00
0415 630-80337 BARRI CADE (TYPE 3 M C) (TEMPORARY) 6. 000 5. 400
EACH 0. 000 0.00
400. 00000 5. 400 2,160. 00
0420 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 26. 000 23. 400
EACH 0. 000 0.00
100. 00000 23. 400 2, 340. 00
0425 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 41. 000 36. 900
EACH 0. 000 0.00
120. 00000 36. 900 4, 428. 00
0430 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 23. 000 20. 700
EACH 0. 000 0.00
180. 00000 20. 700 3, 726. 00
0435 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 491. 000 405. 603
SF 0. 000 0.00
22.00000 405. 603 8, 923. 27
0440 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYPE
) EACH 0. 000 0.00
2,100. 00000 3. 600 7,560. 00
0445 630-80359 PORTABLE MESSAGE S| GN PANEL 2.000 2.000
DAY 0. 000 0.00
500. 00000 2.000 1, 000. 00
0450 630-80360  DRUM CHANNELI ZI NG DEVI CE 250. 000 225. 000
EACH 0. 000 0.00
66. 00000 225. 000 14, 850. 00
0455 630-80370 CONCRETE BARRI ER ( TEMPORARY) 8, 055. 000 7, 141. 500
LF 0. 000 0.00
17. 00000 7, 141. 500 121, 405. 50



CONTI D: C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13352-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 630-80380  TRAFFI C CONE 175. 000 157. 500
EACH 0. 000 0.00
17. 00000 157. 500 2,677.50
0465 630-80520  *MOBI LE PAVEMENT NMARKI NG ZONE 3. 000 0. 000
DAY 3.000 3, 090. 00
1, 030. 00000 3. 000 3, 090. 00
0470 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 4. 000 3. 600
EACH 0. 000 0.00
4,700. 00000 3. 600 16, 920. 00
0475 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 37, 605. 220 0. 000
FA 37, 605. 220 37, 605. 22
1. 00000 37, 605. 220 37, 605. 22
0485 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70035 F/ A ROADWAY SMOOTHNESS 6, 900. 290 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70036 F/A EARLY COMPLETI ON OF WORK | NCENTI VE 40, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13352 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13352-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 144. 000 144. 000
FA 0. 000 0. 00
1. 00000 144. 000 144. 00
0665 614-72871 LOOP DETECT W RE ( PREFAB) SPEC MCR LI NE | TEM 1- LOOP 848. 000 848. 000
DETECTOR W RE ( PREFAB) SPECI AL
LF 0. 000 0. 00
17. 25000 848. 000 14, 628. 00
0670 614-79887 | NST INT DETECT SYS (CAMERA) MCR LINE | TEM #2 12. 000 12. 000
EACH 0. 000 0. 00
1, 375. 00000 12. 000 16, 500. 00
0675 630-80359 PORT MESG PANEL CMO #1 2. 000 2.000
DAY 0. 000 0. 00
23, 200. 00000 2.000 46, 400. 00
0680 900-00014  ADDED | TEM (LUMP SUM)/ REROUTE FARM | RRI GATI ON SYSTEM 1. 000 1. 000
MCR LI NE | TEM #3
LS 0. 000 0. 00
15, 100. 00000 1. 000 15, 100. 00
0685 900-00014  ADDED | TEM (LUMP SUM)/ ADJUST TRAFFI C Sl GNAL SPAN 1. 000 1. 000
W RE- MCR LI NE | TEM #4
LS 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0690 613-00201 2 IN ELEC COND (JACKED) MCR LINE ITEM # 5 60. 000 60. 000
LF 0. 000 0. 00
40. 00000 60. 000 2, 400. 00
0695 614-80000 FLASH BEACON MCR LINE | TEM #6 4. 000 4. 000
EACH 0. 000 0. 00
1, 430. 00000 4. 000 5, 720. 00
0700 210-00825 RES FLASHI NG BEACON MCR LI NE | TEM #7 5. 000 4. 000
EACH 0. 000 0. 00
1, 400. 00000 4. 000 5, 600. 00
0710 900-00010  ADDED | TEM (HOUR)/ ADDI TI ONAL CONTRACT SURVEYI NG 11. 500 11. 500
HOUR 0. 000 0. 00
100. 00000 11. 500 1, 150. 00
0715 900- 00024  ADDED | TEM (TON)/ CMO # 03, SMA FI BERS/ TON 35, 168. 460 0. 000
TON 35, 168. 460 129, 419. 93
3. 68000 35, 168. 460 129, 419. 93
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PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 900-00021 ADDED | TEM ( SQUARE FOOT)/ MCR LINE # 10 - ADDI TI ONAL 75. 000 0. 000
CLASS Il SI GN PANEL
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0735 900-00021 ADDED | TEM (SQUARE FOOT)/ MCR LINE # 11 - ADDI TI ONAL 21. 000 0. 000
CLASS | SIGN PANEL
SF 0. 000 0.00
20. 00000 0. 000 0.00
0740 900- 00007 ADDED | TEM (EACH)/ MCR LINE # 12 - ADDI TI ONAL 8. 000 0. 000
DI LI NEATOR TY |
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0745 900- 00014 ADDED | TEM (LUMP SUM/ MCR LI NE #13 - RESTOCK 1. 000 0. 000
GEO- FABRI C
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0750 900-00014 ADDED | TEM (LUMP SUM/ MCR LINE # 14- REPAIR TYPE 4 1.000 0. 000
BARRI ER
LS 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0755 900-00014 ADDED | TEM (LUMP SUM/ MCR LINE I TEM # 15 SALVAGABLE 1. 000 0. 000
MATERI ALS
LS 0. 000 0.00
6, 287. 04000 0. 000 0. 00
0760 609-60011 CURB TY 6 M MCR LINE | TEM # 16 212.000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5, 825,470.31$ 302,115.52 $ 5, 686, 102. 36
CAT NO0300 STRUCTURE E-17- BD

0520 202-00240 REMOVAL CF ASPHALT MAT ( PLANI NG 0. 000 0. 000
SY 0. 000 0. 00
0. 90000 0. 000 0. 00
0525 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1.000 1. 000
LS 0. 000 0. 00
1, 900. 00000 1.000 1, 900. 00
0530 403-09126 STONE MASTI C ASPHALT (ASPHALT) (POLYMER MODI FI ED) 0. 000 0. 000
TON 0. 000 0. 00

49. 00000 0. 000 0.00
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PCN: 13352-BI D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE E-17- BD
0535 403-34741  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
125. 00000 0. 000 0. 00
0540 420-00500  GEOTEXTI LE ( PAVI NG 0. 000 0. 000
sy 0. 000 0. 00
1. 50000 0. 000 0. 00
0545 606-10700 *BRIDGE RAIL TYPE 7 25. 000 25. 000
LF 0. 000 0.00
175. 00000 25. 000 4,375. 00
CAT 0300  CURRENT AMT $ 6,275.00 $ 0.00$% 6, 275. 00
CAT NO0301 STRUCTURE E-17-ES
0550 202-00425 *REMOVAL OF BRI DGE RAI LI NG 68. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0555 606-11015 *BRIDGE RAIL TYPE 10R ( SPECI AL) 0. 000 0. 000
LF 0. 000 0.00
63. 00000 0. 000 0. 00
0555 MATERI AL ALLOMNCE BRI DGE RAI L TY 10R( SPECI AL) 68. 000
LF 0. 000 0. 00
42. 48000 68. 000 2, 888. 64
0720 606-10305 BRDG RAIL TY 3 (SPEC) MCR LINE ITEM# 9 68. 000 0. 000
LF 68. 000 4,216. 00
62. 00000 68. 000 4,216. 00
CAT 0301  CURRENT AMT $ 4,726.00 % 4,216.00 % 7,104. 64
CAT NO0302 STRUCTURE E-17-ET
0560 202-00425 *REMOVAL OF BRI DGE RAI LI NG 80. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0565 606-11015 *BRIDGE RAIL TYPE 10R ( SPECI AL) 0. 000 0. 000
LF 0. 000 0.00
63. 00000 0. 000 0. 00
0565 MATERI AL ALLOMNCE BRI DGE RAI L TY 10R( SPECI AL) 80. 000
LF 0. 000 0. 00
42. 48000 80. 000 3, 398. 40
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PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE E-17-ET
0725 606-10305 BRDG RAIL TY 3 (SPEC) MCR LINE I TEM # 9 80. 000 0. 000
LF 80. 000 4, 960. 00
62. 00000 80. 000 4, 960. 00
CAT 0302  CURRENT AMI $ 5,560. 00 $ 4,960.00 $ 8, 358. 40
CAT NO0303 STRUCTURE E-17-JC
0570 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG) 0. 000 0. 000
sy 0. 000 0.00
0. 90000 0. 000 0. 00
0575 202-00425 *REMOVAL OF BRI DGE RAI LI NG 337.000 0. 000
LF 0. 000 0.00
7.50000 0. 000 0. 00
0580 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 31. 000 31. 000
LF 0. 000 0.00
145. 00000 31. 000 4, 495. 00
0585 403-09126  STONE MASTI C ASPHALT (ASPHALT) (POLYMER MODI FI ED) 0. 000 0. 000
TON 0. 000 0.00
49. 00000 0. 000 0. 00
0590 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 31. 000 31. 000
LF 0. 000 0.00
180. 00000 31. 000 5, 580. 00
0595 601-03040 *CONCRETE CLASS D ( BRI DGE) 9. 000 9. 000
cY 0. 000 0.00
700. 00000 9. 000 6, 300. 00
0600 602-00000 *REI NFORCI NG STEEL 404. 000 404. 000
LB 0. 000 0.00
4. 00000 404. 000 1, 616. 00
0605 606-11010 *BRIDGE RAIL TYPE 10R 338. 000 338. 000
LF 0. 000 0.00
57. 00000 338. 000 19, 266. 00
0605 MATERI AL ALLOWANCE BRI DGE RAIL TY 10R 0. 000
LF 0. 000 0.00
34. 78000 0. 000 0. 00
CAT 0303  CURRENT AMI $ 39,784.50 % 0.00$% 37, 257.00
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PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-JD

0610 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 0. 000 0. 000
Sy 0. 000 0. 00
0. 90000 0. 000 0.00
0615 202- 00425 *REMOVAL OF BRI DGE RAI LI NG 340. 000 0. 000
LF 0. 000 0.00
7.50000 0. 000 0.00
0620 202- 00504 *REMOVAL OF EXPANSI ON DEVI CE 31. 000 31. 000
LF 0. 000 0. 00
145. 00000 31. 000 4, 495. 00
0625 403-09126 STONE MASTI C ASPHALT ( ASPHALT) (POLYMER MODI FI ED) 0. 000 0. 000
TON 0. 000 0.00
49. 00000 0. 000 0.00
0630 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 31. 000 31. 000
LF 0. 000 0. 00
180. 00000 31. 000 5, 580. 00
0635 601- 03040 * CONCRETE CLASS D ( BRI DGE) 9. 000 9. 000
cY 0. 000 0.00
700. 00000 9. 000 6, 300. 00
0640 602-00000 *REI NFORCI NG STEEL 404. 000 404. 000
LB 0. 000 0. 00
4.00000 404. 000 1, 616. 00
0645 606-11010 *BRI DGE RAIL TYPE 10R 340. 000 340. 000
LF 0. 000 0.00
57. 00000 340. 000 19, 380. 00
0645 MATERI AL ALLOWANCE BRIDGE RAIL TY 10R 0. 000
LF 0. 000 0. 00
34. 78000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 39,921.00% 0.00% 37,371.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0650 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 709. 95000 1. 000 20, 709. 95
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PCN: 13352- Bl D ESTI MATE RUN 07/ 31/ 2003
PRQJECT: STA 0853- 044 ESTI MATE NO 0011 14: 33: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0655 620-00012 FI ELD LABORATORY ( CLASS 2) 0. 220 0.220
EACH 0. 000 0. 00
16, 000. 00000 0. 220 3, 520. 00
0660 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 25,229.95$ 0.00% 25, 229. 95

PROJECT TOTAL CURRENT AMI $ 5, 946, 966.76 $ 311,291.52 $ 5, 807, 698. 35



